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The exterior work described in this Capitol Renovation and
Repair Bulletin represents only a very small portion of the total

critical repair needs of the Idaho State Capitol Building.

Department of Administration
Construction Update No. 45

Contractors Filling in the Trenches This Week ...
Efforts Being Taken to Minimize Noise, Disruption

Worker checks waterproofing membrane
placed on Capitol’s exterior below ground level.

Work is scheduled to be completed in all of the
drainage areas requiring repair by mid December,

according to Jan Frew, Design and Construction
Manager, Division of Public Works.

The contractor began work on the Southwest
drainage area on Thursday (Nov. 18). The trenches in
the Northwest area were filled in on Wednesday,

(Nov. 17). Work continues on the State Street planter
areas and in the Southeast and Northeast drainage areas
of the Statehouse building.

The work on the Southeast is the most extensive,
Jan explains. This area has had the most water intrusion
in the past. The contractor has excavated a hole that is
14 feet deep next to the building. Foundation protection

'} is being installed the full depth of the wall to pre-
ﬁ vent further erosion of the foundation (continued...)

New drainage pipe is installed at the base of
the foundation to protect against leakage.

Your Patience | s Appreciated

Every effort is being taken to minimize
the disruption to our Statehouse employees
as construction work continues over the
next several weeks. Equipment noise and
gas and diesel fumes have been particularly
troublesome.

The contractor has been very cooperative
in trying to mitigate these typical problems.
Building vents are being closed off in
affected areas to lessen the diesel odors.
Windowsills have also been sealed off
with tape. Carbon Monoxide sensors have
been placed in the building to monitor the
air quality so employees can be alerted
immediately if any unsafe levels are
detected. Please let us know of any future
concerns, and how we may be of further
assistance to you. Thank You




Drainage Work Wrapping Up ...

wall and to direct water away from the wall. One window well has been removed and will be
re-built with a drain in the bottom so storm water can drain out.

South Side of Building Being Secured,
Cleaned Up Before Holiday Tree Lighting

The South side construction areas will be secured
and cleaned up as much as possible for the Capitol
Holiday Tree Lighting festivities set for
November 30th on the Capitol Front Steps.

Landscaping will be repaired next year after the
stone restoration work has been done in each area.

Extensive Dirt Removal, Digging Required

The goal has been to make the drainage repairs Workers prepare area for drainage repair
before the wet and cold weather sets in. The work  on the Capitol’s State Street side.
has been extensive due to the need for digging
the soil to a depth of about 10 feet right next to the building to allow for the placement of
drainpipe near the footings, and drainage fabric on the Capitol Building foundation walls.

Once the drainage work is complete, masonry preparation will take place. Construction
personnel will be measuring and identifying masonry so that replacement stones can be ordered
in time for work to resume early next spring.

Construction Trailer to be Located on Courthouse Parking Lot for Project’s Duration

State employees have probably noticed the addition of a white construction trailer located in the
State Street employee parking lot directly behind the old Ada County Courthouse. The trailer will
remain there for the duration of the Capitol construction activity, resulting in fewer parking spaces
at that location. For more information, contact Facilities Services Parking at 332-1930.

Work Activity to Decrease Until Next Spring

The next major phase of this exterior repair project—stone repairs, skylights, parapets and
roof replacements will be initiated next spring. All of these critical Capitol repair projects are
anticipated to take 18-months to complete.

Special Note: If you would like to receive this newsletter in PDF format (need PDF Reader on your PC) please
send an email to Diane Blume: dblume@adm.idaho.gov If you have further questions or comments regarding
the Capitol restoration effort, please contact Diane at 332-1826. If you have story suggestions or comments
regarding Renewal News, please contact Pat Wynn, at 332-1827 or pwynn@adm.idaho.gov




